

| Week Number | Deadline | Event |
|-------------|-------------------|--|
| 26 | 13 September 2022 | Textual Analysis Assigned & Films Declared |
| 29 | 04 October 2022 | Textual Analysis due |
| 33 | 01 November 2022 | FPA Chapter 1 & 2 completed |
| 45 | 09 May 2023 | Final FPA Pages draft due |
| 47 | 23 May 2023 | Final FPA Pages and Reel items due |
| 52 | 18 July 2023 | Comparative Study assigned and films declared |
| 56 | 15 August 2023 | Final cut of Compartive Study video and works cited due. |

